From:	Danny Mapili - WPD-C
To:	Terry Lamb Sr.
Cc:	Joshua Hill
Subject:	Re: FERC Swing Space
Date:	Thursday, August 18, 2016 11:56:16 AM
Attachments:	image003.png

Terry,

Please see my responses:

- What's the status of the RWA - The RWA is being processed in GSA. There were few minor correction, and was forwarded to FERC for their action.

- What is the Bid schedule - We are anticipating the bid to start next week.

- Provide an updated schedule or confirm the previous schedule is correct - Updated schedule will be provided early next week.

- Will the AE provide Construction Administration - review submittals, RFI's, and attend construction meetings - Yes

- Status of the 100% completed and approved design documents, do you require any further information from FERC - GSA needs official approval from FERC. I have asked OTJ to issue the final final CDs.

- Who do you plan on inviting to the Project kick off meeting. Just wanted to confirm FERC attendees - FERC's Team (you can forward the invite to other members of your team) Lessor's Team, OTJ, the winning GC.

Thanks

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
U.S. General Services Administration (NCR-PBS)
301 7th Street SW, Room 7919
Washington, DC 20407
P 202-219-0376 | M 703-678-8289

On Thu, Aug 18, 2016 at 10:26 AM, Terry Lamb Sr. <Terry.Lamb@ferc.gov> wrote:

> Danny good morning. Just wanted to touch base and request a few updates.
>
> - What's the status of the RWA

- What is the Bid schedule

- Provide an updated schedule or confirm the previous schedule is correct

- Will the AE provide Construction Administration - review submittals, RFI's, and attend construction meetings

- Status of the 100% completed and approved design documents, do you require any further information from FERC

- Who do you plan on inviting to the Project kick off meeting. Just wanted to confirm FERC attendees

Thank you,

Terry L. Lamb, Sr., FMP
Manager, Facilities and Support Management
Federal Energy Regulatory Commission
888 First Street, NE, Washington, DC 20426
Phone: 202.502.6772 | Mobile: 202.740.3192
Fax: 202.208.0819 | Email: Terry.Lamb@ferc.gov